

	ITI, DURGAPUR	Bardwan	W.B.	Existing	1.Civil Construction B. Renovation/Repairing Work i)3 Nos. Boys Hostels 2. Procurement of Machineries/Tools/Equipments/Furniture/etc	Rs. 4,70,821	N I L	1.Civil Const. A.New i) Fitter Workshop ii)M/M/V Workshop ii) approach road B.Renovation Work i) 1 No ladies' hostel	Rs.69,55,623 (for boys' & ladies' hostel)	Yet to be approved Boys' hostel completed. Ladies 'hostel to be started	N I L	300 Lacs	300 Lacs	
	ITI, PURLIA, RAGHUNATH PUR	Purulia	W.B	Existing	—————	Rs.29,30,925	NIL	1.Civil Const. A. New i) 4 No Workshop started(in 1 st Phase)	Rs.3,12,20,610	In progress &to be completed by28.08.09	NIL	400 Lacs	400 Lacs	
						Rs.43,46,409		2.Procurement of Machineries/Tools/equipments/etc	Rs1,90,50,000	Under process				
					3. Training of PAPs--138 nos started w.e.f 24-12-2008.	—————								
	KGITC (Joint venture of DVC&BHEL)	Bolpur	W.B	New	1.Civil Construction	Rs 50,00,000	NIL	—————				NIL	211. 5 Lacs	211. 5 Lacs

	ITI, CHAS	Bokaro Steel City	Jhar Khand	Existing	_____	_____	NIL	1.Civil Construction A. New i) Workshop ii)Classroom iii)Deep-well 2Procurement Machineries/Tools/equipments/etc i)Machinist ii)Fitter iii)Turner iv)Welder v) Grinder vi)Electrician vii)Wireman	Rs.1,71,10,378	Work is under progress.10% work completed.	NIL	450 Lacs	450 Lacs
	ITC,CHANDRAPURA	Bokaro Steel City	Jharkhand	New	1.Civil Const. A. New (In progress) (for trades-Fitter,Welder,Electrician)	Rs 43,64,247/-	NIL	1. Civil A. New i) Workshop 2. Procurement Machineries/Tools/equipments/etc 1. Civil A. New i) Workshop ii) boundary wall	Rs.1,73,33,376/-	In progress (to be completed by Aug'09)	NIL	137 Lacs	137 Lacs
	ITI, KODARMA	Kodarma	Jharkhand	New	1.Civil Const. A. New (In progress)	Rs.9,39,696/-	NIL	1. Civil A. New i) Workshop ii) boundary wall	Rs.48,00,000/-	Under process	NIL	1000 Lacs	1000 Lacs
						Rs1,33,45,000			Rs.3,33,27,000/-	In progress i)70% comp ii) compld.			

	ITI, HAZARIBAG	H'bagh	Jharkh and	Existing	1.Civil Const. A. New (In progress) B. Renovation/repairing Work (in progress)	Rs 71,11,000/-	NIL	1. Civil A. New i) Road ii) boundary wall B. Renovation/ Repairing Work of- i)Workshop ii)Adm. Building iii)Hostels iv)Provision of Tube well(3no.) alongwith external water supply v)Electrical wiring 2.Procuremen t of Machineries/ Tools/ Equipments/F urniture/etc 3.Repairing of Machineries/ Tools	Rs 1,46,43,889	In progress (60% completed)	NIL	450 Lacs	450 Lacs
						Rs. 35,69,000/-			Rs. 1,98,23,827/-	In progress (70% compl)			
						Rs.12,55,000/-			Rs. 41,47,000/-	Under Process(to be completed by 30-06-09)			
									Rs. 18,54,000/-	Completed			

	ITI, DHANBAD	Dhanbad	Jharkh and		1. Procurement of Machineries/Tools/ Equipments/Furniture/etc	98,000/- (for trng to PAPs of CTPS 50 cots 50 tables 50 chairs have been provided to ITI, Dhanbad).						0.98 Lacs	0.98 Lacs
--	-----------------	---------	---------------	--	--	---	--	--	--	--	--	--------------	--------------

Summary:

No. of Existing ITIs adopted = 5

No. of Existing ITIs being adopted =

No. of New ITIs adopted = 3

No. of New ITIs being adopted =

Details of Nodal/Alternate Officer designated for ITI Adoption Scheme

Main Nodal Officer	Alternate Nodal Officer
Name Shri T. Bhatt Postal Address: Addl. Director of Personnel (Dev.) Sectt. Department Damodar Valley Corporation DVC Towers, VIP Road Kolkata – 700 054 Telephone No.033-23550842 Fax No. 033-23551937 Email - tryambak.bhatt@dvc.gov.in	Name Shri Ashis Sarkar Postal Address: Addl. Director of Personnel (IR) Sectt. Department Damodar Valley Corporation DVC Towers, VIP Road Kolkata – 700 054 Telephone No.033-23550695 Fax No.033-23555857 Email – asis200949@yahoo.in

Note:

1. ITI is considered adopted only when organization has spent money on any of the deliverables. In case, no money has been spent then ITI is considered as being adopted.
2. Following is the indicative list of deliverables: Purchase of equipment, Audio-visual aids, building renovation, augmenting strength, expenses on training of faculty, on job training of students, up gradation of lab, workshop, procuring faculty, launching new trades, etc.
3. Besides above information, the Power Utility can give any additional information related to ITI separately.