



DAMODAR VALLEY CORPORATION
CONTRACTS & MATERIALS DEPARTMENT
DVC TOWERS, 3rd Floor, VIP ROAD, KOLKATA – 700 054
Phone No. 033-23551192/2936, Fax No. 033/2355 2936

No. : CP/RC/2012-13/CT(220KV)/860/ 697

Dated : 28 October, 2015.

To

M/s. Victrans Engineers, -----> **By SPEED POST**
C-62/63, M.I.D.C Hingana Industrial Estate,
Nagpur – 440028, Maharashtra (India)

Tel : 91-07104 235197 / 235198 / 235795 , Fax : 91-07104 235796
E-mail : victransengg@rediffmail.com / victransengg@gmail.com

Sub : Cancellation of Supply Order and ARC for supply of 220KV Current Transformers of Type-I, Type-II, Type-III, Type-IV & Type-V complete with all accessories including CT secondary terminal Boxes but without terminal connectors as per Standard Technical Specification of NIT including design, manufacture, assembly, Type Testing and testing at Manufacture's Work and securely packed FOR destination on door delivery basis.

- Ref :**
- i) Our Annual Rate Contract Order No. CP/RC/2012-13/CT(220KV)/860/582252 dated 19.06.2013.
 - ii) Our Supply Order No. CP/RC/2012-13/CT(220KV)/860/582262 dtd. 17.07.2013.
 - iii) Minutes of the meeting held on 22.03.2014 in SPE Section, DVC Towers.
 - iv) Our letter No. EDCON/SPM/MOM/299 dated 22.03.2014.
 - v) Minutes of the meeting held on 18.07.2014 in SPE Section, DVC Towers.
 - vi) Our letter No. CP/RC/2012-13/CT(220KV)/860/1098 dated 24.03.2015.
 - vii) Your letter No. VE/Marketing/15-16/193 dated 27/04/2015.
 - viii) Our letter No. EDCON/SPE/220kV & 132kV Current Transformer/422 dtd. 04.05.2015.
 - ix) Our letter No. EDCON/SPM/220 & 132 kV Current Transformer/617 dtd. 24.06.2015.
 - x) Your letter No. VE/Marketing/15-16/220 dated 07.07.2015.
 - xi) Our letter No. EDCON/SPE/220 kV & 132kV CT/769 dated 21.07.2015.
 - xii) Our letter No. EDCON/SPE/220 kV & 132kV CT/781 dated 24.07.2015.
 - xiii) Our letter No. CP/RC/2012-13/CT(220KV)/860/574 dated 01.09.2015.
 - xiv) Your letter No. VE/Marketing/15-16/378 dated 25.08.2015.
 - xv) Your letter No. VE/Marketing/15-16/284 dated 15.09.2015.

Dear Sirs,

With reference to above, you have been awarded with the subject supply order under ref. (ii) against Annual Rate Contract under ref. (i) above. You have failed miserably to supply even the 1st lot of the materials as per schedule inspite of repeated request/reminders from DVC.


Vide notice no. CP/RC/2012-13/CT(220KV)/860/574 dated 01.09.2015 under ref.(xiii) above, as per the terms and conditions of the ARC and supply order under ref. (i) & (ii) above, you were requested to supply the first lot of materials within 30(thirty) days from the date of issuance of the notice. It is regretted to state that you have failed to supply even the first lot of materials as per supply order dated 17.07.2013 against our Annual Rate Contract dated 19.06.2013 and fulfill your obligations under the contract.

In view of above, DVC is left with no other option but to terminate the supply order along with Annual Rate Contract with immediate effect. You are requested not to take any step in respect of execution of the contract. You are also requested to surrender anything outstanding against you to DVC.

In the above backdrop, you are disqualified from participation in DVC tender for a period of 02 (two) years from the date of issuance of this letter. In addition to above, Risk Purchase clause no. 22.2 of GCC of Tender document will also be applicable on you.

This is without any prejudice to all or any rights which DVC might have in respect of the subject Contract between DVC and M/s. Victrans Engineers.

Yours faithfully,
for & behalf of Damodar Valley Corporation,


(Rupak Kumar Nag)
Executive Director (C&M)

N.O.O :

Copy to :-

1. The Executive Director (System), DVC, Kolkata.
2. The Executive Director (Operation), DVC, Kolkata.
3. The Executive Director (Project), DVC, Kolkata.
4. The Executive Director (Coml.), DVC, Kolkata.
5. The Chief Engineer, Chairman's Office, DVC, Kolkata.
6. The Sr. General Manager (Finance), DVC, Kolkata.
7. The Sr. Chief Engineer (System), DVC, Maithon.
8. The Chief Engineer (SPE), SPE Department, DVC, Kolkata.
9. The Chief Engineer & HOP, MTPS, DVC, Mejia.
10. The Chief Engineer, Hydel, DVC, Maithon.
11. The Chief Engineer & Project Head, DVC, DTPS, Durgapur.
12. The Chief Engineer & Project Head, DVC, CTPS, Chandrapura.
13. The Chief Engineer & Project Head, DVC, BTPS, Bokaro.
14. The Chief Engineer & Project Head, DVC, KTPP.
15. The Chief Engineer & Project Head, DVC, DSTPS.
16. The Chief Engineer (Trans), DVC, Maithon.
17. The Chief Engineer (TSC), DVC, Maithon.
18. The General Manager (Finance), 4th Floor, DVC, Kolkata
19. The Addl. Director (Law), DVC, Kolkata
20. The Controller of Stores, DVC, Maithon.
21. The Addl. Controller of Stores, DVC, Mejia.
22. The Addl. Controller of Stores, DVC, DTPS, Durgapur.
23. The Addl. Controller of Stores, DVC, CTPS, Chandrapura.
24. The Addl. Controller of Stores, DVC, BTPS, Bokaro.
25. The Addl. Controller of Stores, CES-II, DVC, Maithon.
26. The Addl. Controller of Stores, DVC, KTPP.
27. The Chief Accounts Officer, DVC, Kolkata.
28. The Dy. General Manager (Finance), BTPS, DVC, Bokaro Thermal, Dist. Bokaro, Jharkhand. Pin-829107.
29. The Dy. General Manager (Finance), CTPS, DVC, Chandrapura, Dist. Bokaro, Jharkhand. Pin-825303.
30. The Dy. General Manager (Finance), DTPS, DVC, Durgapur, Dist. Burdwan, West Bengal. Pin-713207.
31. The General Manager (Finance), MTPS, DVC, Mejia, Durlavpur, Dist. Bankura. Pin 722183.
32. The Dy. General Manager (Finance), DSTPS, DVC, Durgapur, Dist. Burdwan, W.B. Pin-713207.
33. The Dy. General Manager (Finance), KTPP, DVC, Koderma, P.O. Hirodih, Jharkhand.
34. The Sr. Manager (Finance), TSC, DVC, Panchet, P.O. – Panchet Dam, Dist. Dhanbad, Jharkhand. Pin-828207.
35. The Jt. Director of Commercial Audit, Unit: DVC, DVC Towers, Kolkata.
36. The Sr. Audit Officer, DVC, Maithon.
37. The Vigilance Officer, DVC, Maithon.
38. The P.S. to Chief Vigilances Officer, DVC, Kolkata.
39. The Sr. P.S. to Member (Tech.), DVC, Kolkata.
40. The Sr. P.S. to Member (Finance), DVC, Kolkata.
41. Group – 8, C&M Deptt., DVC, Kolkata.